COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/24/2007

ESTIMATE SUMMARY 14:42:24

CONTID: C15669 ESTIMATE NO: 0002 PROG SPEC YR:2005

PCN: 15669-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 28.5 DAYS TIME ALLOW: 68 WORK DAYS

Jct SH 167 to Ordway PERCENT TIME: 41.91 ORIG TIME ALLOW: 68 WORK DAYS

PROJECT NO: STA 096A-038
Jct SH 167 to Ordway

NAME OF ROAD: 0968

PROJECT COUNTIES: CROWLEY

CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/21/2007 DATE TIME STARTED 06/11/2007
1800 NORTH TAFT DATE LET 01/11/2007 DATE WORK BEGAN
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/23/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 06/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,200,343.62 PARTICIPATING $ 2,579,290.63 $ 2,347,392.07
AWARD PROJECT AMT: $ 3,030,336.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.59% TOTAL EARNINGS 2,579,290.63 2,347,392.07
FUNDS AVAILABLE: $ 621,052.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,579,290.63 2,347,392.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,455.05 -39,202.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,533,835.58 2,308,189.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,533,835.58 2,308,189.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,308,189.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 51,000.000 0.000
SY 50,455.900 70,638.26
1.40000 50,455.900 70,638.26
0010 203-01500 BLADING 20.000 0.000
HOUR 14.000 1,330.00
95.00000 14.000 1,330.00
0015 207-00205 *TOPSOIL 828.000 0.000
cYy 0.000 0.00
21.00000 0.000 0.00
0020 208-00002 *EROSION LOG (12 INCH) 200.000 30.000
LF 0.000 0.00
5.25000 30.000 157.50
0025 208-00011 *EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0030 208-00020 *SILT FENCE 100.000 13.750
LF 0.000 0.00
1.50000 13.750 20.63
0035 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0040 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.200 400.00
2,000.00000 0.400 800.00
0045 212-00006 *SEEDING (NATIVE) 8.000 0.000
ACRE 0.000 0.00
390.00000 0.000 0.00
0050 213-00002 *MULCHING (WEED FREE HAY) 15.000 0.000
ACRE 0.000 0.00
440.00000 0.000 0.00
0055 213-00061 *MULCH TACKIFIER 3,000.000 0.000
LB 0.000 0.00
1.80000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 200.000 0.000
SY 0.000 0.00
1.55000 0.000 0.00
0065 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0070 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 2,819.000 0.000
TON 0.000 0.00
21.00000 0.000 0.00
0075 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0080 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 40,723.000 1,016.670
TON 38,813.590 2,070,705.03
53.35000 39,830.260 2,124,944.37
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,826.000 290.000
GAL 10,020.000 10,020.00
1.00000 10,310.000 10,310.00
0090 612-00001 *DELINEATOR (TYPE I) 323.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0095 612-00002 *DELINEATOR (TYPE II) 9.000 0.000
EACH 0.000 0.00
19.50000 0.000 0.00
0100 612-00003 *DELINEATOR (TYPE III) 64.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0105 614-80385 *RUMBLE STRIP 2,904.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0110 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 16.000 0.000
HOUR 7.000 1,505.00

215.00000 7.000 1,505.00
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-00000  *MOBILIZATION 1.000 0.250
Ls 0.750 70,431.00
93,908.00000 1.000 93,908.00
0120 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.200
Ls 0.200 1,100.00
5,500.00000 0.400 2,200.00
0125 627-00001  *PAVEMENT MARKING PAINT 804.700 25.200
GAL 779.500 33,518.50
43.00000 804.700 34,602.10
0130 627-00003  *THERMOPLASTIC PAVEMENT MARKING (INLAID) 144.000 0.000
SF 0.000 0.00
27.50000 0.000 0.00
0135 627-00005  *EPOXY PAVEMENT MARKING 728.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0140 627-30329  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 78.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0145 629-01210  *ADJUST MONUMENT BOX 2.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
0150 630-00000  *FLAGGING 2,500.000 199.500
HOUR 1,057.000 22,461.25
21.25000 1,256.500 26,700.63
0155 630-00007  *TRAFFIC CONTROL INSPECTION 30.000 5.000
DAY 6.000 390.00
65.00000 11.000 715.00
0160 630-00012  *TRAFFIC CONTROL MANAGEMENT 68.000 15.000
DAY 15.000 9,000.00
600.00000 30.000 18,000.00
0165 630-80002  *FLASHING BEACON (SOLAR) 6.000 3.000
EACH 2.400 1,356.00

565.00000 5.400 3,051.00



CONTID: C15669 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 13.000
EACH 21.200 1,060.00
50.00000 34.200 1,710.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 20.500
EACH 30.800 1,694.00
55.00000 51.300 2,821.50
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 186.000
SF 148.800 2,529.60
17.00000 334.800 5,691.60
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 5,600.00
7,000.00000 1.800 12,600.00
0195 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
110.00000 0.000 0.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 150.000 38.500
EACH 30.800 662.20
21.50000 69.300 1,489.95
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0210 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0215 630-80380 *TRAFFIC CONE 300.000 25.000
EACH 132.500 1,523.75
11.50000 157.500 1,811.25
0220 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70011 F/A PARTNERING 3,000.000 0.000
FA 2,080.510 2,080.51
1.00000 2,080.510 2,080.51
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 36,268.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 31,955.180 882.210
FA 31,072.970 31,072.97
1.00000 31,955.180 31,955.18
0240 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,202.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 1.000 4,600.00
4,600.00000 1.000 4,600.00
0505 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,300.00

1,300.00000 1.000 1,300.00
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1207 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 0.000 0.000
LOADS
DOL -20.000 -20.00
1.00000 -20.000 -20.00

CAT 0200 CURRENT AMT § 2,907,890.53 $2,344,958.07 % 2,456,922.48
CAT NO0201 ROADWAY SAFETY ITEMS

0270 202-00090 *REMOVAL OF DELINEATOR 400.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0275 202-00200 *REMOVAL OF SIDEWALK 43.200 43.020
sy 0.000 0.00
103.00000 43.020 4,431.06
0280 202-00203 *REMOVAL OF CURB AND GUTTER 234.000 233.800
LF 0.000 0.00
12.00000 233.800 2,805.60
0285 202-00206 *REMOVAL OF CONCRETE CURB RAMP 67.820 67.820
SY 0.000 0.00
110.00000 67.820 7,460.20
0290 202-00220 *REMOVAL OF ASPHALT MAT 9.600 9.600
sy 0.000 0.00
100.00000 9.600 960.00
0295 202-00810 *REMOVAL OF GROUND SIGN 7.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0300 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 251.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0305 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
96.00000 0.000 0.00
0310 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 950.000 759.000
cy 99.000 2,277.00

23.00000 858.000 19,734.00
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0315 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 26.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0320 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0325 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,751.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0335 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0340 606-01395 *TRANSITION TYPE 3L 2.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 10.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0350 606-02005 *END ANCHORAGE (FLARED) 10.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0355 608-00000 *CONCRETE SIDEWALK 50.320 50.320
sy 0.000 0.00
215.00000 50.320 10,818.80
0360 608-00010 *CONCRETE CURB RAMP 97.490 97.490
SY 0.000 0.00
270.00000 97.490 26,322.30
0365 608-00051 *BRICK PAVERS (INSTALL ONLY) 0.000 0.000
SF 0.000 0.00

21.00000 0.000 0.00
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0370 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 222.100 222.100
LF 0.000 0.00
48.00000 222.100 10,660.80
0375 614-00011 *SIGN PANEL (CLASS I) 105.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0380 614-00012 *SIGN PANEL (CLASS II) 115.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0385 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 62.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0390 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0395 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 166.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0400 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 16.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 213,352.20 $ 2,277.00$% 83,192.76

CAT NO0300 STRUCTURE

0405 202-05150 SANDBLASTING 102.460 102.460
SF 0.000 0.00
9.50000 102.460 973.37
0410 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 130.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0415 420-00500 GEOTEXTILE (PAVING) 157.000 0.000
SY 157.000 157.00

1.00000 157.000 157.00
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PCN: 15669-BID ESTIMATE RUN 07/24/2007
PROJECT: STA 096A-038 ESTIMATE NO: 0002 14:42:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0420 601-06150 *CONCRETE (PATCHING) 109.460 109.460
SF 0.000 0.00
87.00000 109.460 9,523.02
CAT 0300 CURRENT AMT 12,798.39 $ 157.00$ 10,653.39
CAT NOO0301 STRUCTURE SAFETY ITEMS
0425 202-00425 *REMOVAL OF BRIDGE RAILING 283.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0430 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.780 0.780
SY 0.000 0.00
525.00000 0.780 409.50
0435 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 11.380 11.380
sy 0.000 0.00
625.00000 11.380 7,112.50
0440 606-11010 *BRIDGE RAIL TYPE 10R 283.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
CAT 0301 CURRENT AMT 45,302.50 $ 0.00s 7,522.00
CAT NOO0400 CONSTRUCTION ENGINEERING
0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0455 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT 21,000.00 $ 0.00s 21,000.00

PROJECT TOTAL

CURRENT AMT

3,200,343.62 $2,347,392.

07 %

2,579,290.63



